

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY – Phase – VI – Adilabad District the two works namely 1) " R/f Nennel to Khusanpalli" 2) R/f R&B road to Kotha Anakonda – Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No. 918

Dated: 24-06-2010

Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W15/DEEI/PMGSY-APVI /RAS, dt.06-05-2010.

>><<

**ORDER:**

In the reference first read above, Original Administrative Sanction was accorded for Rs.338.46 lakh in respect of the work R/f Nennel to Khusal in Adilabad District and for Rs.147.26 lakhs in respect of the Work R/f R&B Road to Kotha Anakonda in Adilabad District under PMGSY Phase VI.

2. In the reference second read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI Programme and also indicated therein the total amount required for all Phase-VI Programme works, with the concurrence of Finance (Expr. PR&RD) Department vide their U.O.No.22193/314/Expr.PR & RD/08, dt.4-9-2008.

3. In the reference 3<sup>rd</sup> read above, the Engineer-in-Chief, PR, PMGSY, Hyderabad has requested the Government for according Revised Administrative sanction for Rs.340.00 as against the Original administrative sanction of Rs.338.46 lakh in respect of the work for the work namely" R/f Nennel to Khusanpalli" and for Rs.142.20 lakh as against the original administrative sanction of Rs.137.02 lakh in respect of the work R/f R&B road to Kotha Anakonda in Adilabad District under PMGSY in Phase VI due to price escalation of Rs.9.36 lakh and Rs.5.18 lakh respectively. The additionality i.e. price escalation has to be met from the Budget released by the State Government towards State share under PMGSY. The RAS amount chargeable on the above said two works are as follows:-

- 1) OAS Cost of above work R/f  
Nennel to Khusalpalli : Rs.338.46 lakh

**Now RAS required as follows**

- a) Amount chargeable from PMGSY Ph.VI : Rs.330.64 lakh  
b) Amount chargeable to State funds : Rs. 9.36 lakh  
towards price escalation

Total RAS required (a+b) : Rs. 340.00 lakh

:2:

- 2) OAS Cost of above work R/f  
R&B road to Kotha Anakonda. : Rs.147.26 lakh

**Now RAS required as follows**

a) Amount chargeable from PMGSY Ph.VI : Rs.137.02 lakh

b) Amount chargeable to State funds : Rs. 5.18 lakh  
towards price escalation

Total RAS required (a+b) : Rs. 142.20 lakh

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**M.V.P.C.SASTRY,**  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, PR, Adilabad District  
The DTO, Adilabad District  
The Accountant General, AP., Hyderabad.  
Copy to:  
The OSD to M(PR)/P.S to Principal Secretary (PR).  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER